
N° Nom de la tâche Fin

1 versions :  voir "remarques" 02/05/11
57 Phase 1. UKAD Billets >= 125 mm - close die 

forging parts qualification

15/01/15

80 Igt S7 billets availability (330, 300) 15/12/11
81 330 Billet from Igt S7  - 110t 06/03/14
82 pancake 15/03/12
83 AD survey on raw material 05/01/12
84 Fatigue tests 15/03/12
85 A330 Bracket A F57253838200/001 

A07590/600 - 20t

24/06/13

94 A330 Bracket B F57253840200/201 

A66520/530 - 22t

10/06/13

103 ok A330 Bracket C F57253842200/201 

A07630/40 - 26t

04/02/13

112 A330 Pintle F57555190200/201 A66569/570 -

18t

10/09/13

130 A350 * IBD Pintle V575 50001 200/201> 

H60170/80 - 13t  - SCRAPPED

03/06/13

141 A350 *OTB Pintle V575 50002 200/201> 

K60330/40 - 10t

04/02/14

151 A350 *Trunnion  V57550160 > F90300  - 1.3t 06/03/14

152 ? AD flow synchronisation margin 08/04/13
153 Front End (forging to heat treatment) 25/09/13
154 Data for QTP file released to Airbus 12/10/12
155 Airbus QTP issue 19/09/13
156 inspections & tests 21/11/13
157 FAI file supply to Airbus  with DZ study 04/12/13
158 Airbus FAI file study 06/03/14
159 Airbus QCS issue 06/03/14
206 A380 FT6 Bkt B 04/04/14
215 lgt S10 billet availability (280) 19/01/12
216 lgt S10 billet availability (240) 19/01/12
217 lgt S12 billet availability (- 240) 04/04/12
218 280 Billet from igt S10 (partial) 21/02/14
219 pancake 21/02/14
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222 ok A380  **Belphegor L54510416200/201  

E25950/69 -20t

25/01/13

232 £ A330 Bracket D F57253844200/201 

A66540/50 - 26t

10/06/13

241 A400M *cadre intermédiaire 

M5451045620000 >A68371

28/11/13

261 A380 FT6 Bkt A 01/04/14
270 240 Billet from igt S10 (partial) - 142t 14/02/14
271 pancake 05/03/12
272 AD survey on raw material 09/02/12
273 fatigues 05/03/12
274 A380 ** Upper Front Spar L54515405200 

A68290 - 33t 

14/02/14

275 AD flow synchronisation margin 31/08/12
276 Front End (forging to heat treatment) 26/11/12
277 Data for QTP file released to Airbus 23/10/12
278 Airbus QTP issue 29/11/12
279 inspections & tests 27/03/13
280 FAI file supply to Airbus with DZ study 14/05/13
281 Airbus FAI file study 14/02/14
282 Airbus QCS issue 14/02/14
283 ok A380 **  lwr spar L54515403200  A68280 - 

89t

25/01/13

317 A380 **Upper rear spar L54515404200 

A68300 (S4)  -20t

14/02/14

318 AD flow synchronisation margin 06/06/12
319 Front End (forging to heat treatment 30/11/12
320 Data for QTP file released to Airbus 23/10/12
321 Airbus QTP issue 06/11/12
322 inspections & tests 27/03/13
323 FAI file supply to Airbus with DZ study 14/05/13
324 Airbus FAI file study 14/02/14
325 Airbus QCS issue 14/02/14
326 £ A380 * N9 L54510400200 A67600 - 24t 19/03/13
359 A400M *Front Frame M5451045520000 > 

A68361

19/12/13
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N° Nom de la tâche Fin

369 A400M *Longeron Int  

M5451048120000/100> H60079/80

09/01/14

379 igt S8 billet availability (220, 200, 180) 15/12/11
381 220 Billet from igt S8 (partially) -79t 21/02/14
382 pancake 21/03/12
383 AD survey on raw material 13/01/12
384 Fatigue + 21/03/12
385 21/03/12
386 ok A380 **Doghead EA  L54515409200/201  

E26080/90  -26t 

11/02/13

398 ok A380 **Front Mount RR E26000/19 - 26t 27/02/13

408 £ A380 **Front Mount EA  L71210410200/201

   E26119/20   - 10t

22/11/13

422 ok A380 **Doghead RR  E25979/80  - 9t 01/03/13
432 A380 SPIGOT SUP RR  L54510434200 E26140 

-7t

15/01/14

443 A350 *Fuse Pin Carrier V57550161 > F90290 - 

1.3 t

21/02/14

444 AD flow synchronisation margin 09/11/12
445 Front End (forging to heat treatment) 04/03/13
446 Data for QTP file released to Airbus 13/11/12
447 Airbus QTP issue 14/11/13
448 inspections & tests 30/04/13
449 FAI file supply to Airbus by AD Pamiers 03/06/13

450 Airbus FAI file study 21/02/14
451 Airbus QCS issue 21/02/14
452 200 Billet from igt S8 (partially)  - 61t 19/05/14
453 pancake 13/01/12
454 AD survey on raw material 13/01/12
455 A330 Belphegor F54530008200/201 > 

E25149/50 - 16t

11/06/13

465 A330 Hirondelle  F54530007200/201 > 

E25089/91  - 16t

06/01/14

475 ok A32x N3  D54630782200 > E24642  - 29t 25/01/13
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N° Nom de la tâche Fin

487 A32x Spigot NEO ?57MN1203745? > A60320 19/05/14

488 AD flow synchronisation margin 05/11/12
489 Front End (forging to heat treatment) 24/04/13
490 Data for QTP file released to Airbus 28/06/13
491 Airbus QTP issue 28/06/13
492 inspections & tests (fatigues, da/dn, …) 03/01/14
493 FAI file set up 17/02/14
494 FAI file supply to Airbus 17/02/14
495 Airbus FAI file study 19/05/14
496 Airbus QCS issue (for the records) 19/05/14
497 180 Billet from igt S8 (partially) 07/05/14
498 pancake 07/05/14
517 A330 Spigot F57253854200/201 >A08890/900

  - 6.4 t

21/02/14

518 AD flow synchronisation margin 05/09/12
519 Front End (forging to heat treatment) 07/12/12
520 Data for QTP file released to Airbus 19/10/12
521 Airbus QTP issue 19/09/13
522 inspections & tests 17/01/13
523 FAI file supply to Airbus 18/01/13
524 17/01/13
525 Airbus FAI file study 21/02/14
526 Airbus QCS issue 21/02/14
527 igt S8 billet disponibility (160, 150, 140 (ECF), 

125)

27/01/12

530 160 Billet from igt S8 (partially) 08/08/13
531 on billet 06/03/12
532 AD survey on raw material 06/03/12
533 A32x Belphegor D54610356200/201 

A09021/31 - 9t

08/08/13

543 150 Billet from igt S08 (partially) 29/05/13
544 pancake 06/03/12
545 AD survey on raw material 06/03/12
546 A321 Flap Track  Beam D57556573200/201 > 

E25819/20  - 16t

29/05/13
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N° Nom de la tâche Fin

555 125 Billet from igt S08 (partially) 04/10/13
556 pancake 29/02/12
557 AD survey on raw material 29/02/12
558 A32x Tétard Allégé D54610355200/201 > 

A08870/80 -14.5t

21/06/13

568 A32x N4 Allégée D54610354200 > A09010 

-16t

04/10/13

579 Phase 2. UKAD flat 27/07/15
580 flat from Ingot S11 availability 19/04/12
581 flat forging ( 720 x 305) mm   64t 27/07/15
582 pancake 06/11/12
583 AD survey on raw material 06/11/12
584 A350 Swing link V575 50020 - A60140  7.5t 29/11/13
585 1  st qualification 29/11/13
603 2nd qualification 27/07/15
604 AD flow synchronisation margin 11/09/14
605 Front End (forging to heat treatment) 09/02/15
606 Data for QTP file released to Airbus 13/02/15
607 Airbus QTP issue 23/02/15
608 inspections & tests ++ 20/04/15
609 FAI file supply to Airbus with DZ study 04/05/15
610 Airbus FAI file study 27/07/15
611 Airbus QCS issue 27/07/15
612 A350 **Pyramid V54S22357200/201 

H60310/20 - 23t

23/10/14

613 Design and Development of the new forging 19/09/11

614 AD flow synchronisation margin 05/07/12
615 Front End (forging to heat treatment) 08/03/13
616 Data for QTP file released to Airbus 13/11/12
617 Airbus QTP issue 08/01/13
618 inspections & tests 28/11/13
619 FAI file supply to Airbus with UT study 28/11/13
620 Airbus FAI file study + serial test on VSMPO 07/02/14

621 Airbus QCS issue 23/10/14
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N° Nom de la tâche Fin

637 modification outillages 20/12/13
638 Lot VSMPO pour résultats série 23/10/14
639 forgeage ébauche et parachèvements 07/02/14
640 matriçages et parachèvements 14/03/14
641 traitement thermique 28/03/14
642 Grenaillage - décapage - ressuage 11/04/14
643 lancement dissection 11/04/14
644 durée dissection 02/07/14
645 analyse et rédaction rapport 09/07/14
646 expédition dossier FAI à Airbus 09/07/14
647 Analyse FAI par Airbus 23/10/14
648 QCS 23/10/14
649 Phase 3. ELI 01/08/13
650 preliminary check with 1st ingots 01/03/12
655 ELI Ingot availability + conversion (200, 180) 18/04/12
656 ELI Ingot availability + conversion + rolling (110) 25/04/12

658 180 ELI billet 01/08/13
659 pancake 23/05/12
660 AD survey on raw material 23/05/12
661 A32x ELI Bracket A D57250195200/201 > 

A0799/800

01/08/13

670 A32x ELI Bracket B D57250196200/201 > 

A08010/20

01/08/13

679 A32x ELI Bracket C D57250197200/201 > 

E23192/E23442

02/05/13

688 200 ELI billet 31/05/13
689 pancake 29/06/12
690 AD survey on raw material 29/06/12
691 A32x ELI Bracket D D57250198200/201> 

E23182/E23432

31/05/13

701 110 ELI billet - voir AD Pamiers UKAD Sonaca 

projet spécifique

31/01/13

704 Phase 4. < 125 mm   - 10 dossier FAI 17/07/13
798 Phase 5. EADS out of Airbus 08/12/14
799 AD Pamiers UKAD Asco 24/01/14
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N° Nom de la tâche Fin

1 A350 Lever ASCO > E60210 - 125 mm  - 0.5t 24/01/14

4 AD flow synchronisation margin 17/09/12
5 Front End (forging to heat treatment) 04/03/13
6 inspections & tests 02/04/13
7 FAI file supply to Asco by AD Pamiers 02/04/13
8 Asco FAI file study 25/06/13

10 DZ study 24/01/14
12 Asco approval 24/01/14
13 29/07/11
1 Ratier Figeac / ECF 19/02/14
11 Carter No Back A400M - FE400803 - 

E262200 - dia 180 

19/02/14

12 igt S8 billet availability (220, 200, 180) 15/12/11

13 AD flow synchronisation margin 04/06/13
14 closed die forging 17/10/13
15 tests and inspections 30/10/13
16 File wrapping / release dpt 20/11/13
17 FAI analysis by RF 15/01/14
803 AD Pamiers UKAD Sonaca 21/03/14
5 A330 ELI Lever F27864407 > E24740 21/03/14
7 AD flow synchronisation margin 17/09/12
9 Front End (forging to heat treatment) 08/11/12

10 - 08/11/12
11 inspections & tests 20/11/12
12 FAI file supply to Asco/ Sonaca by AD 

Pamiers

18/01/13

14 DZ study 27/12/13
16 Sonaca FAI file study 21/03/14
804 AD Pamiers UKAD Spirit 22/08/14
1 A350 Spirit Door Frame dia 240 22/08/14
2 Front End (forging to heat treatment) 07/03/14
3 Airbus QTP issue 18/08/11
4 inspections & tests 30/05/14
5 FAI file supply to Spirit by AD Pamiers 30/05/14
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N° Nom de la tâche Fin

7 DZ study 27/06/13
9 Spirit FAI file study 22/08/14

806  PAG Varel 08/12/14
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